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Subsystem
Preliminary

Delivery
Memo to CM

Delivery to
CERES CM

Delivery to
Langley DAAC

Reason for Delivery
CERESlib
Delivery
Needed

New
PGE(s)

Inversion
(SCCR 562)

September 16 September 24 October 1 To include all 361 validation regions in PGEs
CER4.5-6.2P2 and CER4.5-6.4P1.

Instrument Late September Aqua gains files.

ERBE-like Late September Aqua spectral response function files.

Instrument N/A October 29 October 29 Terra gains files.

ERBE-like N/A October 29 October 29 Terra spectral response function files.

Inversion November To run alternate main on a daily basis.

Clouds November 19 December 3 December 10 Turn on CloudVis parameters and file for Bing
Lin.  Support Aqua Edition1A processing.

GGEO
(SCCR 553)

December 3 December 17 December 24 Delivery to handle GOES-9 and GOES-12. X

Clouds Spring 2005 Support TRMM VIRS-only processing of August
2001 forward.


